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6100    
& 4149

CMGC; 
SPMT, 
Launching, 

BRF-15-7(213)320 / 
Combined with Beck 
Street

US-89 over I-15 
Rehabilitation (North 
SL)

Bridge-Replacement    
#C-336

89 C-336 Bridge 
Replacement

2006 JJ D. Young R-2 Baker to 30% 
for DB RFP

BW RFP by 
August 2007

Preparing RFP 
for Design 
Build

4032 ? ISTP-15-7(212)324E Layton Interchange Environmental Doc 15 2007 CMace Horrocks December-08 EIS  
ROW/Environ.

5751 Pre-Cast 
Deck Panels

S-I15-7(253)329 I-15; Farmington to 
Gordon Avenue

Add one lane in each 
direction

15 F-195 Bridge 
Widening 

2007 JJ CMace Esullivan Morrison & 
Mairerle

Oct-07 November-07 Design

4184 ISTP-15-8(211)332 I-15/Fort Lane, 
Freeway Interchange , 

Roadway Reconstruct 15 New Bridge 
and Walls

2007/201
0

CMace Dholmgren ? New Bridge 
and Walls

5526 Pre-Cast 
Deck Panels 

IM-84-6(89)87 I-84; US-89 to SR 167 
Weber Canyon

Pavement, Structures 
Rehab

67 C-476,       
C-477,F-94

Deck 
Replacements, 
Minor Rehab

N/A 2007 DFristrup Kbarrett Ddeng        
Ggou         
Mjiang

BW Aug-07 August-07 IN DESIGN

6369 S-I15-7(261)336
I-15 @ HAB 
interchange D-719

Deck and Beam 
repairs 15 D-719

Deck and 
Beam repairs 2008 CP MRasmussen J.Jar/C.Potter DEixenberger 6/15/2007 ?

Design, add 
C.O. to Aux

5244 Pre-Cast 
Approach 
Slabs

BHF-15-8 (111)366 I-15 over SR-13 Near 
Brigham City

Bridge Rehabilitation 15 C-334 Bridge Rehab, 
Approach Slab 
Replacement

N/A 2008 JJ MRasmussen Kbarrett PPool & 
JRichins

BW Aug-07 October-07 IN DESIGN

542 CMGC- Pre-
Cast Bridge 
Elements

*NH -84-6(78)81 Bridge; Riverdale 
Road over I-84, 
Riverdale

Bridge-Replacement   
#D-704

84 D-704 Bridge 
Replacement

2008 JJ DAdamson Esullivan HDR December-07 ENV                  
RFQ out            
I-84 money       

4212 NH-0089(95)399 SR-89, SR-243 
Beaver Mountain Turn 

Addding Turn Lanes 89 Minor Minor Structure 
Extension

2008 ? Bhumphreys Npeterson Jrichins DP Aug-07 March-08 In Design

6078 Unassigned 2300 S Millville, SR 
238-SR 165

Roadway 
Improvements & 
Widening

F-574 Widening? 2008 Bhumphreys Npeterson

2495 CMGC SP-0026(4)0 Riverdale Rd; I-15 to 
Washington Blvd

Reconstruction & 
Widening

26 C-453       
D-704

Replacements 2009 BW DAdamson Kbarrett Baker BW December-07 Phased Design

3747 CMGC BRF-0026(5)1 SR-26; Riverdale 
Road over I-15 at 

Bridge Replacement 
#C-453

26 C-453        Bridge 
Replacement

2009 JJ DAdamson Kbarrett Baker BW December-07 ENV                 
RFQ out            

4178 STP-0068(16)68 500 S; 1100 West to I-
15; West Bountiful

Road Widening to 5 
Lanes

68 ? Possible 
Widening?

2009 CMace Dholmgren Consultant BW Verify need for 
Structural 
Work?   ENV 
done this fall

New Design Build New, Unassigned Parrish Lane Railroad 
UPRR Crossing

Widening or New 
Structure

C-578 Widening/ New 
Structure?

2009 HDR DAdamson Fall 2008 Coordinating 
with Legacy

5250 Pre-
Fabricated 
Bridge 
Elements

BRF-0066(4)13 SR-66 Over Weber 
River in Morgan City

Bridge-Replacement 
#C-164

66 C-164 Bridge 
Replacement

2010 JJ DFristrup Esullivan Stanley BW November-07 Design by 
consultant

I-84, Bridge F-114 
East of Taggert

Deck Rehab 84 F-114 Deck Rehab F-114? 2011 ? UDOT DE ? Proposed for 
FY2011

5416 Pre-
Fabricated 
Bridge 
Elements

IM-15-8 (113)362 I-15; Interchanges @ 
1100 South in Brigham 
City

Interchange 
Realignment

8 C-431 Bridge 
Widening

CD MRasmussen Kbarrett Planning doing 
Model

BRF-0090( )1 SR-90 over US-91 
Intchg East of Brigham

Bridge Rehabilitation 90 F-168 Replacement CD JJ

CMGC? BRF-0101( ) SR-101 over 
Blacksmith Fork River 
near Logan

Bridge Replacement 101 D-626 Replace, 
Scour, Load, 
Geometry

CD JJ

5647 IM-15-8(116)379 I-15; I-84 Junction to 
Idaho State Line

Concrete dowel bar 
retrofit

Minor Rehab - 
Bents, 
Columns, 
Painting

CD SGoodliffe Kbarrett Concept 
Development

2578 Pre-Fab 
Bridge 
Elements

STP-0079(2)0 Hinckley Drive 
Extension to SR-108

Roadway 
Reconstruction

79 NA New Bridges C-924           
C-925

Horrocks MRasmussen Kbarrett Ddeng/ 
JRichins

BW Fall 2008 January-09 Environmental; 
Phased Design

SR-204 over Ogden 
River

Reconstruction & 
Widening/rehab

204

US-89 over Ogden 
River

Bridge Replacement; 
interchange

89
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UDOT REGION 1
CHNF 1400 West to Main St 

Logan, ENV & R/W
Re-Alignment to 400 
North

30

CHNF SR-126 to SR-108; 
Clinton

Widening 37

CHNF SR-68 (500 South) I-
15 to Legacy Parkway

Widening 68

CHNF 7200 South to 11400 
South 

Widening 89

CHNF I-84 to Harrison Blvd. Widening 89

CHNF Pleasant Grove Blvd 
to 100 E. American Fk

Widening 89

CHNF 200 South Lindon to 
Pleasant Grove Blvd. 

Widening 89

CHNF SR-126 to SR-110; 
Clearfield

Widening 107

CHNF 1000 West (Syracuse) 
Westerly, Davis 
County

Widening   108 Fall 2009

CHNF SR-126 to Midland Dr New 4 Lane 126 Fall 2008

CHNF Gentile St; Layton to I-
15/US-89 Farmington

New 4 Lane 15-89

CHNF 1000 West 
Logan/Cache County 

Widening Spring 
2009

2979 Design Build HPP-LC05(27) Short Dugway (600 
East), Logan

Roadway Reconstruct-
With Widening

LC05 Road - Safety 
Improvements

2005 BH NP JUB March-07 Active

4375 CMGC STP-LC05(17) 100 East 450 South 
To 800 South, Logan

Roadway New 
Construct (New 
Alignment)

LC05 Bituminous 
Pavement, 
New 

2006 BH NP Consultant March-07 Active

5140 STP-LC05(25) Smithfield Ped. Bridge LC05 Ped. Bridge0 2006 BH NP August-07 Env Doc.
5233 CMGC STP-LC11(29) Farmington Station 

Park
Roadway New 
Construct (New 
Alignment)

LC11 Road - Asphalt 
Pavement New 
Construction

2006 CM DH CRS August-07 Active

4198 Pre-fab; sub & 
super 
structure &

BRO-LC33(6) Over Bear River, 2 
miles East of Woodruff

Bridge-Replacement 
#033004F

LC33 Structures 
Bridge 
Replacement

2006 BH NP JUB Construction 
Starts 2007 

3652 STP-LC11(19) Farmington Creek 
Trail Underpass

Underpass LC11 Underpass 2007 DA DH CRS Bids to high - 
looking at 
options

4954 CMGC STP-LC29(9) Morgan Valley Drive 
and Old Highway 30

Roadway Reconstruct-
With Widening

LC29 Preliminary 
Engineering

2007 DF DH Civco Active

5469 CMGC HPP-LC05(29) 200 East Minor 
Arterial, Logan City

Roadway Reconstruct-
With Widening

LC05 Roadway Work 
- Rural Minor 
Arterial

2007 
2008  
2009

BH NP JUB July-07 Env. Doc.

4950 CMGC BRO-LC29(7) Stoddard Lane Over 
Weber River

Bridge-Replacement 
#029003C P.E. Only

LC29 029003C Bridge 
Replacement

2010/CD DF DH Civco August-07 Active

LOCAL GOVERNMENT REGION 1

Region 1.XLSRegion 1 9/5/20071:00 PM


